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Replacement of Bridge

Design and Survey Complete. 
ROW Acquisition and 

Construction to follow

CR 190 Bridge Design and reconstruction of existing wooden bridge to 
a concrete bridge

CR 190 @ Drainage Ditch
Pending Funding Match 
Agreement with TxDOTDesign and Possible Construction

CR 872 Bridge Reconstruction of existing wooden bridge with concrete 
structure

CR 872 at Mustang Bayou Construction commencing

Design Underway

Design Underway.  Preliminary 
efforts to obtain State & Federal 

Funding

Preliminary efforts to obtain 
State & Federal Funding

ROW acquired.  Final Design 
underway

Preliminary Design underway

Design Underway

Approximately 2.2 miles north of 
FM 523

From Kirby Dr. (CR 111) west to 
CR 48

From CR 90 east to FM 1148

Gulf Coast Regional Airport

Business Center Drive/Southfork 
Pkwy  west to Kirby Dr. (CR 111)

Construction of a truck weigh station for the weighing 
and inspecting of commercial vehicles

Widening of 2 lane asphalt road to a 4 lane concrete 
boulevard with raised median

Widening of 2 lane asphalt road to a 4 lane concrete 
boulevard with raised median, including signalizations

Engineering and drainage improvements

Initially design modifications of existing median ditch to 
storm sewer and swale. Phased Construction to follow

Design & Environmental

CR 461 S-Curve Improvements

CR 290 @ Levee

CR 59 Ditch Improvements

CR 290/Airport Drainage

CR 101 Improvements

CR 59 Improvements

Stabilization Design & Road 
Repair

Design & Phased Construction

Preliminary Engineering, 
Environmental, & ROW

CR 58 West

Design, Environmental & ROW

CR 288 Improvements
Preliminary Engineering & 

Estimates
SH 288 Truck Weigh Station

Design Complete

Improving sharp double 90 degree road bend to a 
smooth curveDesign, ROW, & Construction

County Road /
Status

Project Location

Design & Environmental

Design, Environmental & ROW

From CR 48 west 0.52 miles to 
400 west of Victoria Ave.

Limited ROW acquisitions.  
Preliminary efforts to obtain 

State & Federal Funding

Widening of 2 lane asphalt road to a 4 lane concrete 
boulevard with raised median

Construction of right, left, and two-way center left turn 
lanes

From West Cemetery Road south 
to Willow Drive (various 

intersections)

LimitsProject Scope

Service Center Construction of truck sheds and material storage 
containment structures

West (Pct. 4) & South (Pct. 1) 
Service Centers

Design Underway
Facility Improvements
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