

Road Bridge Capital Projects

FY 2016

County Road / Project Location	Project Scope	Limits	Status
CR 58 West <i>Design, Environmental & ROW</i>	Widening of 2 lane asphalt road to a 4 lane concrete boulevard with raised median	From CR 48 west 0.52 miles to 400 west of Victoria Ave.	Limited ROW acquisitions. Preliminary efforts to obtain State & Federal Funding
CR 288 Improvements <i>Preliminary Engineering & Estimates</i>	Construction of right, left, and two-way center left turn lanes	From West Cemetery Road south to Willow Drive (various intersections)	Design Underway
SH 288 Truck Weigh Station <i>Design & Environmental</i>	Construction of a truck weigh station for the weighing and inspecting of commercial vehicles	Approximately 2.2 miles north of FM 523	Design Underway. Preliminary efforts to obtain State & Federal Funding
CR 59 Improvements <i>Design, Environmental & ROW</i>	Widening of 2 lane asphalt road to a 4 lane concrete boulevard with raised median	From Kirby Dr. (CR 111) west to CR 48	Preliminary efforts to obtain State & Federal Funding
CR 101 Improvements <i>Design & Environmental</i>	Widening of 2 lane asphalt road to a 4 lane concrete boulevard with raised median, including signalizations	From CR 90 east to FM 1148	ROW acquired. Final Design underway
CR 290/Airport Drainage <i>Preliminary Engineering, Environmental, & ROW</i>	Engineering and drainage improvements	Gulf Coast Regional Airport	Preliminary Design underway
CR 59 Ditch Improvements <i>Design & Phased Construction</i>	Initially design modifications of existing median ditch to storm sewer and swale. Phased Construction to follow	Business Center Drive/Southfork Pkwy west to Kirby Dr. (CR 111)	Design Underway
CR 290 @ Levee <i>Stabilization Design & Road Repair</i>			Design Complete
CR 461 S-Curve Improvements <i>Design, ROW, & Construction</i>	Improving sharp double 90 degree road bend to a smooth curve		Design and Survey Complete. ROW Acquisition and Construction to follow
CR 872 Bridge <i>Replacement of Bridge</i>	Reconstruction of existing wooden bridge with concrete structure	CR 872 at Mustang Bayou	Construction commencing
CR 190 Bridge <i>Design and Possible Construction</i>	Design and reconstruction of existing wooden bridge to a concrete bridge	CR 190 @ Drainage Ditch	Pending Funding Match Agreement with TxDOT
Service Center <i>Facility Improvements</i>	Construction of truck sheds and material storage containment structures	West (Pct. 4) & South (Pct. 1) Service Centers	Design Underway

3/23/2016